



# Reviewing Wetland Banking and Replacement Projects/Plans



BWSR Staff

*2011 BWSR Academy*



# Goal for All Wetland Banking / Replacement Projects

“Self-Sustaining Projects that  
meet defined goals”





# How Do (Should) We Accomplish This?

LGU

TEP



BWSR

Corps

Through the Site/Application  
Review and Approval Process



# Session Outline

- Goals of The Review Process
- Where / When Things go Wrong
- The Review Process
- General Review Components
- Key Restoration Strategies
- Roles and Responsibilities
- WCA Rule and Program Guidance
- Making Difficult Decisions



# Session Outline

- *Goals of The Review Process*
- Where / When Things go Wrong
- The Review Process
- General Review Components
- Key Restoration Strategies
- Roles and Responsibilities
- WCA Rule and Program Guidance
- Making Difficult Decisions



# Goals of the Review Process

- Promote/encourage the restoration of high quality sites that are sustainable





# Goals of the Review Process

- Provide comprehensive, valued comments, findings, and decisions
- Be consistent with WCA rule and program guidance

# Goals of the Review Process

- Reduce an applicant's risk and/or investment





# Goals of the Review Process

- Not allow poor sites to be used or bad construction strategies to be implemented



# Session Outline


- Goals of The Review Process
- *Where / When Things go Wrong*
- The Review Process
- General Review Components
- Key Restoration Strategies
- Roles and Responsibilities
- WCA Rule and Program Guidance
- Making Difficult Decisions

# Where / When Things go Wrong





# Where / When Things go Wrong







April 2010

# Multiple Agency Jurisdiction

Table 3. WCA Wetland Impact Summary

| Wetland Basin    | Delineated Area (Acres) | Impact               | Replacement Ratio | Replacement Credit Needed (Acres) |
|------------------|-------------------------|----------------------|-------------------|-----------------------------------|
| 2                | 3.69                    | Drain & Fill Wetland | 1:1               | 3.69                              |
| 3*               | 1.80                    | Drain & Fill Wetland | 1:1               | 1.80                              |
| 4**              | 1.02                    | Remove Vegetation    | 1:1               | 1.02                              |
| Mitigation Basin | 0.48                    | Construct Dike       | 1:1               | 0.48                              |
| Total            | 6.99                    |                      |                   | <b>6.99</b>                       |

Table 5. NRCS Wetland Impact Summary

| Wetland Basin    | Delineated Area (Acres) | Impact               | Replacement Ratio | Replacement Credit Needed (Acres) |
|------------------|-------------------------|----------------------|-------------------|-----------------------------------|
| 2                | 3.20                    | Drain & Fill Wetland | 1:1               | 3.20                              |
| 3                | 1.80                    | Drain & Fill Wetland | 1:1               | 1.80                              |
| 4*               | 1.02                    | Remove Vegetation    | 1:1               | 1.02                              |
| Mitigation Basin | 0.48                    | Construct Dike       | 1:1               | 0.48                              |
| Total            | 6.50                    |                      |                   | <b>6.50</b>                       |

\* 1.02 acres of impact to the 2.60 acre wetland on the applicant's property.

Table 7. USACE Wetland Impact Summary

| Wetland Basin    | Delineated Area (Acres) | Impact               | Replacement Ratio | Replacement Credit Needed (Acres) |
|------------------|-------------------------|----------------------|-------------------|-----------------------------------|
| 2                | 3.69                    | Drain & Fill Wetland | 2:1               | 7.38                              |
| 4*               | 1.02                    | Remove Vegetation    | 2:1               | 2.04                              |
| Mitigation Basin | 0.48                    | Construct Dike       | 2:1               | 0.96                              |
| Total            | 5.19                    |                      |                   | <b>10.38</b>                      |


\* 1.02 acres of impact to the 2.60 acre wetland on the applicant's property.




# Replacement Site #1











4:1 Side slopes


Clay Liner

14+ Feet of excavation

Edge not consistent with naturally occurring wetlands




# Options 2 and 3






# Option 4







- Final design was acceptable, not preferable
- Final construction occurred 2 years after original application
- Final price tag before construction exceeded \$25,000





# Session Outline


- Goals of The Review Process
- Where / When Things go Wrong
- *The Review Process*
- General Review Components
- Key Restoration Strategies
- Roles and Responsibilities
- WCA Rule and Program Guidance
- Making Difficult Decisions



# The Review Process

Does it Really Need to be That  
Difficult?





# The Review Process

## *Important Considerations*

- Know your roles and responsibilities.  
Why we (you) should be concerned
- WCA rule and program guidance
- When and how to say no to bad projects  
or restoration strategies



# The Review Process

## *Important Considerations*

- Key restoration strategies (wetland and upland buffers)
- Applications should be deemed incomplete if required documents/information is not provided

# The Review Process

## *General Review Components*







# The Review Process

## *General Review Components*

- General Project Information
- Wetland Crediting
- Vegetation Establishment
- Engineering/Construction
- Monitoring/Outcomes



# Agency Review Structure

- LGU (Decision Maker)
- TEP
  - LGU
  - SWCD
  - BWSR
  - Others
- Corps (*includes PCA and others*)



# Agency Review Structure

- LGU (Decision Maker)
- TEP
  - LGU
  - SWCD
  - **BWSR**
  - Others
- Corps (*includes PCA and others*)



# BWSR Review Structure

## Support – Staff Resources

### Administrative

- Rule Compliance
- Legal

### Technical

- Engineering
- Vegetation
- Hydrology/Hydrogeology
- Monitoring

**BWSR Wetland  
Specialist  
(TEP)**



# The New - Three Step Application/Review/Decision Process \*

- Scoping
- Concept Plan
- Application



\* Consistent with Corps Application Process



# Wetland Banking

## NEW Administrative Process *(Coming Soon)*

Track 3 – Wetlands


Thursday

8:30 am – 10:00 am

Wetland Banking – What's New and Improved



# Why the New Process?



# The New - Three Step Application/Review/Decision Process

- Scoping
- Concept Plan
- Application



# Scoping

- Early project review/evaluation
- Allows for a simple and inexpensive way to determine if project has potential to meet minimum program requirements
- No significant financial loss to applicant if project does not continue







## *Submittal Requirements*

- Scoping Information Form
- Submittals/Documentation\*
  - Air photos of site
  - Planned project area
  - Estimate of planned/existing wetland area(s)
  - History of land use (cropping)
  - Map/photo of existing drainage features/systems
  - Soils map
  - USGS Quad and/or LiDAR information

**\* With LGU/SWCD Assistance**

## Submittal Requirements



05/04/2001 14:27 5870632377 MTS PAGE 02

Tile Installation Record - Location Plan

N

Scale 1 inch = 440 feet

LEGEND

- Farm Boundary
- Existing Tile Line
- New Tile Installed

Job Name Robert and Rick Hanson

Sec. 34 Township Freeborn State MN

County Freeborn State MN

Amount of Tile Installed 2150 FT Plowed

|      |         |               |           |
|------|---------|---------------|-----------|
| 1200 | Feet of | Muck Filter 6 | inch tile |
| 1150 | Feet of | Muck Filter 5 | inch tile |
|      | Feet of |               | inch tile |
|      | Feet of |               | inch tile |
|      | Feet of |               | inch tile |

Water Management: Subsurface Water Quality

MORREIM DRAINAGE, INC.  
Water Management Specialists  
882 S. Hwy 164  
Albert Lea, MN 56007  
Phone (507) 826-3449  
Fax (507) 826-3482

Signature of Contractor and Date 7/22/01 01/04/02

## Review Outcomes

### ➤ TEP Findings

- ❖ Address the potential for the site to:
  - *Meet minimum regulatory program/rule requirements*
  - *Be sustainable*
  - *Generate wetland credit*
- ❖ Address concerns/problems




## *Review Outcomes*

- Provide the pending bank/replacement site owner or sponsor with enough information for them to make an informed decision about whether to continue with the project



# *Scoping Review Components*



# The New - Three Step Application/Decision Process

- Scoping
- Concept Plan
- Application







# Concept Plan

- Similar to existing Part A
- Consistent with Corps Prospectus
- Not nearly as rigorous as a “full” application for wetland replacement



# Concept Plan

- Will typically require the basic services of natural resource/engineering professionals
- Should provide enough information to allow a comprehensive project review without all the details

# Concept Plan

- Provides opportunity to review general plan concepts and to discuss and get changes/improvements made without adding significant project (consultant) costs





## *Concept Plan*

# *Submittal Requirements*

- Concept Plan Information Form
- Submittals/Documentation
  - *Written Narrative*
  - *Maps, plans, and photos*

## *Submittal Requirements*

- **Written Narrative**
  - Summary of existing conditions
    - *Land use, vegetation, drainage/ hydrology alterations, wetlands, etc.*
  - Summary/overview of proposed project
  - General summary of design/restoration goals
    - *Ecological suitability, sustainability, vegetation, construction*



## *Submittal Requirements*

- **Written Narrative**
  - General summary of anticipated wetland credits
    - *Type of credit actions (rule), acres, credit amount, wetland types, cropping history, etc.*
  - Discussion of potential problems or issues



## *Submittal Requirements*

### ➤ **Maps, Plans, and Photos**

- Air photo of planned project area/boundary
- Soils information/map
- Map/photo of existing wetland areas
- Concept plan map
  - *Topography, drainage features, roads, utilities, property boundaries, project boundary, planned restoration/construction features, planned grading work, etc.*
- Others (as appropriate)

## *Review Outcomes*

### ➤ **TEP Findings**

- ❖ Comprehensive and informative
- ❖ Provide guidance, suggestions, alternatives, etc.
- ❖ Address concerns/problems


## *Review Outcomes*

- Provide an appropriate amount of information allowing the owner/sponsor to make an informed decision about whether to proceed to the full application phase





# *Concept Plan Review Components*





# The New - Three Step Application/Decision Process

- Scoping
- Concept Plan
- Application



# Application for Replacement Wetlands

- Similar requirements to current Part A and B of Banking Program  
*(hopefully more streamlined)*
- Includes all information previously provided in Scoping and Concept Plan phases





# Application for Replacement Wetlands

- Prior LGU/TEP comments, recommendations, and findings should improve quality of applications
- 15.99 Clock Starts Ticking




## *Review Outcomes*

- TEP Findings
- LGU Decision
  - ❖ Deem Incomplete
  - ❖ Deny
  - ❖ Approve
  - ❖ Approve with Conditions




# *Application Review Components*





# Example Replacement Plan

- 4 complete applications submitted
- Only 1 was approved
- Under current process, “pre-application meeting” is highly encouraged
- Pre-meetings or pre-applications could have saved \$\$\$\$\$





# Session Outline

- Goals of The Review Process
- Where / When Things go Wrong
- The Review Process
- *General Review Components*
- Key Restoration Strategies
- Roles and Responsibilities
- WCA Rule and Program Guidance
- Making Difficult Decisions



# General Review Components

- General Project Information
- Wetland Crediting
- Vegetation Establishment
- Engineering/Construction
- Monitoring/Performance

# The New Process?

- **General Project Information**
- **Wetland Crediting**
- **Vegetation Establishment**
- **Engineering/Construction**
- **Monitoring/Outcomes**

COST

Scoping

Concept Plan

Application

TIME





# General Review Components

- *General Project Information*
- Wetland Crediting
- Vegetation Establishment
- Engineering/Construction
- Monitoring/Performance



## *General Project Info.*


# *Submittal Requirements*

- Revised general project information from Concept Plan (more comprehensive)
- Information on property ownership
- Discussion of legal encumbrances
- Drainage/flowage easements
- Project area - size and boundary map


# General Project Info.

## Submittal Requirements


- Ecological Suitability
- Wetland Types




Ground Water - Depression




Surface Water - Depression




Ground Water - Slope



Surface Water - Slope



Ground Water - Extensive Flat



Surface Water - Extensive Flat



## *General Project Info.*

# *Submittal Requirements*


- How and when is everything going to be accomplished?
- Credit Allocation schedule
- Financial Assurance





# General Review Components

- General Project Information
- *Wetland Crediting*
- Vegetation Establishment
- Engineering/Construction
- Monitoring/Performance



# *General Project Information*

- Actions eligible for credit
  - Discussion
  - Map of credit areas
  - Tables



## *Wetland Crediting*

### *Restoration of Completely Drained Wetlands*

- Was it really drained?
- Is it documented?
- Is it really a restoration?




# *Wetland Crediting*

## *Restoration of Partially Drained Wetlands*

- Is there a delineation with it?
- Did they include cropping history?
- If not cropped, what makes it partially drained?
- Is the plan really to restore the natural hydrology of the site?



# Wetland Crediting





# Wetland Crediting









# *Wetland Crediting*

## *Vegetative Restoration of Farmed Wetlands*

- Not vegetative restoration of drained/degraded wetlands
- Needs cropping history of at least 10 of the last 20 years.
- BSA's 2, 3, and 4, can allow up to 90% - again depending on crop history.





# *Wetland Crediting*


## *Wetlands Restored via Conservation Easements*

- Needs to meet current engineering and vegetation standards
- Contract or Easement needs to have expired or be terminated
- Meant to be turn key
- 75% credit
- Other actions eligible may be a better alternative

# *Wetland Crediting*

## *Creations*

- Unless there are few other opportunities in the BSA, typically discouraged. Especially for banking.
- Mineral extraction activity sites need to meet design standards.
- Water quality treatment systems (stormwater ponds)



*Wetland Crediting*

# *ENRV Restoration & Protection of Exceptional Natural Resource Value*

- This can be very complicated
- Requires concurrence from the TEP
- Utilize the guidance on BWSR website



# *Wetland Crediting*

## *Preservation*

- Only for greater than 80 counties
- TEP must determine that the site has a high probability of being degraded or impacted in the future.
- See guidance on BWSR website





# General Review Components

- General Project Information
- Wetland Crediting
- *Vegetation Establishment*
- Engineering/Construction
- Monitoring/Performance

# *Vegetation Establishment*

## *Scoping Phase*

- Feasibility of meeting project vegetation goals
- Long-term threats





# *Vegetation Establishment*

## *Concept Plan Phase*

- Problematic invasive species
- Percent cover of invasive species
- Desirable native species and potential seedbank
- General plans for site preparation, planting and project maintenance

# *Vegetation Establishment*

## *Application Requirements*

- Site Preparation
- Seed Mixes and Plant Materials
- Seeding/Planting Zone Map
- Seeding/Planting Methods
- Vegetation Maintenance
- Schedule of Activities

• Present and Past Site Conditions, Project Goals and performance standards should be covered in other portions of the plan





# *Vegetation Establishment*

## *Application Requirements*

- *Site Preparation*
- Seed Mixes and Plant Materials
- Seeding/Planting Zone Map
- Seeding/Planting Methods
- Vegetation Maintenance
- Schedule of Activities





# *Vegetation Establishment*

## *Site Preparation*

What information should be included?

- Transition from agriculture or other uses
- Invasive species control (herbicide application, prescribed burn, etc.)
- Soil and seedbed preparation plans (disking, raking, mowing, cutting etc.)
- Will temporary cover crops be used?
- Schedule for site preparation/seeding

# *Vegetation Establishment*

## *Application Requirements*

- Site Preparation
- *Seed Mixes and Plant Materials*
- Seeding/Planting Zone Map
- Seeding/Planting Methods
- Vegetation Maintenance
- Schedule of Activities





# *Vegetation Establishment*

## *Seed Mixes and Plant Materials*

What information should be included?

- The seed mixes and plant materials to be used for the project
- Seed or plant supplier and origin of materials
- Plant materials should correspond to information on the seeding/planting zone map



# *Vegetation Establishment*

## *Seed Mixes and Plant Materials*

**Table 1 – Seed zone areas and plant materials**

| <b>Planting Zone</b>                             | <b>Area Planted (Acres)</b>   | <b>Seed/Plant Mix</b> | <b>Seeding/Planting Method</b> | <b>Seed/Plant Rate (PLS seed/Acre)</b> | <b>Total Seed Required</b> |
|--|---|-----------------------|--------------------------------|--|----------------------------|
| Wet Meadow                                       | 14  | 34-271                | Broadcast Seeding              | 12 lbs. per acre                       | 168 lbs.                   |
| Wet Meadow – Planted with Locally Collected Seed | 7   | Site Collected Seed   | Broadcast Seeding              | 20 lbs. per acre                       | 140 lbs.                   |
| Shallow Marsh (ten-foot band around pool)        | 2   | 34-181                | Broadcast Seeding              | 5 lbs. per acre                        | 10 lbs.                    |
| Wild Rice  | 4   | Wild Rice             | Broadcast                      | 5                                      | 20 lbs                     |
| Emergent Plugs                                   | 420 emergent plants – Approximately 40 each of Slough Sedge, Three-square Bulrush, River Bull Rush, Giant Bur Reed, and Soft Stem Bull Rush |                       |                                |  |                            |
| Zone 3 - Upland                                  | 41.5  | 35-541                | Drill Seeding                  | 12 lbs. per acre                       | 498 lbs.                   |
| Total  | 70.5  |                       |                                |  |                            |

# Vegetation Establishment

## Seed Mixes and Plant Materials

34-181


### Emergent Wetland

| Common Name            | Scientific Name                       | Rate<br>(kg/ha) | Rate<br>(lb/ac) | % of Mix<br>(% by wt) | Seeds/ sq<br>ft |
|------------------------|---------------------------------------|-----------------|-----------------|-----------------------|-----------------|
| American slough grass  | <i>Beckmannia syzigachne</i>          | 0.78            | 0.70            | 14.07%                | 12.92           |
| tall manna grass       | <i>Glyceria grandis</i>               | 0.28            | 0.25            | 4.98%                 | 6.40            |
| rice cut grass         | <i>Leersia oryzoides</i>              | 0.34            | 0.30            | 5.93%                 | 3.70            |
|                        | <b>Total Grasses</b>                  | <b>1.40</b>     | <b>1.25</b>     | <b>24.98%</b>         | <b>23.02</b>    |
| river bulrush          | <i>Bolboschoenus fluviatilis</i>      | 0.85            | 0.76            | 15.20%                | 1.20            |
| bristly sedge          | <i>Carex comosa</i>                   | 0.20            | 0.18            | 3.63%                 | 2.00            |
| lake sedge             | <i>Carex lacustris</i>                | 0.07            | 0.06            | 1.19%                 | 0.24            |
| tussock sedge          | <i>Carex stricta</i>                  | 0.04            | 0.04            | 0.77%                 | 0.75            |
| least spikerush        | <i>Eleocharis acicularis</i>          | 0.11            | 0.10            | 1.94%                 | 2.50            |
| marsh spikerush        | <i>Eleocharis palustris</i>           | 0.11            | 0.10            | 2.03%                 | 1.90            |
| Torrey's rush          | <i>Juncus torreyi</i>                 | 0.04            | 0.04            | 0.85%                 | 25.00           |
| Three-square bulrush   | <i>Schoenoplectus pungens</i>         | 0.26            | 0.23            | 4.54%                 | 1.00            |
| soft stem bulrush      | <i>Schoenoplectus tabernaemontana</i> | 0.49            | 0.44            | 8.78%                 | 5.00            |
| woolgrass              | <i>Scirpus cyperinus</i>              | 0.06            | 0.05            | 1.02%                 | 32.00           |
|                        | <b>Total Sedges and Rushes</b>        | <b>2.24</b>     | <b>2.00</b>     | <b>39.95%</b>         | <b>71.59</b>    |
| Sweet flag             | <i>Acorus americanus</i>              | 0.31            | 0.28            | 5.53%                 | 0.67            |
| common water plantain  | <i>Alisma triviale</i>                | 0.45            | 0.40            | 8.00%                 | 9.70            |
| marsh milkweed         | <i>Asclepias incarnata</i>            | 0.31            | 0.28            | 5.67%                 | 0.50            |
| broad-leaved arrowhead | <i>Sagittaria latifolia</i>           | 0.34            | 0.30            | 6.07%                 | 6.80            |
| giant bur reed         | <i>Sparganium eurycarpum</i>          | 0.55            | 0.49            | 9.80%                 | 0.09            |
|                        | <b>Total Forbs</b>                    | <b>1.96</b>     | <b>1.75</b>     | <b>35.07%</b>         | <b>17.76</b>    |
|                        | <b>Totals:</b>                        | <b>5.60</b>     | <b>5.00</b>     | <b>100.00%</b>        | <b>112.37</b>   |

# *Vegetation Establishment*

## *Seed Mixes and Plant Materials*

### Pot-hole Wetland Communities



Adapted with permission from: Wetland Plants & Plant Communities of Minnesota & Wisconsin, 1997, 2nd Edition. Eggers, Steve D., & Donald M. Reed.

# *Vegetation Establishment*

## *Seed Mixes and Plant Materials*

❑ **Pool elevation** - seed a narrow band of emergent mix (10 feet wide) straddling pool elevation. Live plants will aid establishment.

❑ **Pool elevation to plus 1-2 feet (saturated soils)** - seed wet meadow mix

❑ **Pool elevation plus 2 feet and higher** – seed upland mixes







# *Vegetation Establishment*

## *Application Requirements*


- Site Preparation
- Seed Mixes and Plant Materials
- *Seeding/Planting Zone Map*
- Seeding/Planting Methods
- Vegetation Maintenance
- Schedule of Activities

# *Vegetation Establishment*

## *Seeding and Planting Zone Map*

What should be included/shown?

- Existing trees, areas of vegetation to preserve
- Intended location of seed mixes
- Location of other plantings
- Map key





# *Vegetation Establishment*

## *Application Requirements*

- Site Preparation
- Seed Mixes and Plant Materials
- Seeding/Planting Zone Map
- *Seeding/Planting Methods*
- Vegetation Maintenance
- Schedule of Activities

# *Vegetation Establishment*

## *Seeding/Planting Methods*

What information should be included?

- What is the implementation sequence?
- How will seed/plants be installed?
- Planting rates





# *Vegetation Establishment*

## *Seeding/Planting Methods*

- ☐ **Fall installation** – Seed is stratified naturally over winter and will germinate in spring
- ☐ **Spring installation** – Best time for grass species
- ☐ **Mid-summer installation** – not recommended



# *Vegetation Establishment*

## *Seeding/Planting Methods*

### Preparation for seeding

The ideal seedbed can vary depending on the seeding equipment to be used. For seed drills a firm (but not overly compacted) seedbed is needed

A rougher seedbed can work for broadcast seeding but higher rates are typically needed



# *Vegetation Establishment*

## *Application Requirements*

- Site Preparation
- Seed Mixes and Plant Materials
- Seeding/Planting Zone Map
- Seeding/Planting Methods
- *Vegetation Maintenance*
- Schedule of Activities





# *Vegetation Establishment*

## *Vegetation Maintenance*

**What information should be included?**

- Activities planned over 5-year est. period
- Species to be monitored and controlled
- How will problem species be controlled?
- When will activities be conducted?
- How and when will site inspection occur?
- Contingency plan for corrective measures



# *Vegetation Establishment*

## *Vegetation Maintenance*

### Weed Control Needs

Aggressive weed management is important during the establishment phase



Minnesota Wetland Restoration  
Guide Vegetation Section:  
[http://www.bwsr.state.mn.us/  
native\\_vegetation/index.html](http://www.bwsr.state.mn.us/native_vegetation/index.html)

# *Vegetation Establishment*

## *Scheduled Activities*

What information should be included?

- Schedule for seeding, planting and maintenance practices
- Practices shown by month or season





# *Vegetation Establishment*

## *Scheduled Activities*

### **Schedule of site preparation activities**

- September 1 Plow, disk, and harrow the entire site
- September 6 Begin Construction
- September 20 Inspect the site for invasive or exotic plant species
- September 25 Apply control measures to eradicate undesirable species.
- October 5 Seed winter wheat cover crop upon completion of construction
- May 2012 Treat weeds if necessary
- Early June 2009 Broadcast native seed mixes
- Etc.....



# General Review Components

- General Project Information
- Wetland Crediting
- Vegetation Establishment
- *Engineering/Construction*
- Monitoring/Performance






# *Engineering/Construction*

## *Scoping Phase*

- Scope of altered/drained wetlands
- Feasibility of planned restorations/construction
- Offsite flooding or drainage impacts





# *Engineering/Construction Application Requirements*

- Design Report
- Construction Plans
- Construction and Material Specifications
- Construction Inspection and Certification Plan




# *Engineering/Construction Application Requirements*

- *Design Report*
- Construction Plans
- Construction and Material Specifications
- Construction Inspection and Certification Plan




# *Engineering/Construction Design Report*

- Description of proposed project
- Define the hydrologic capabilities of the site
- Report of subsurface investigations
- Hydrologic/hydraulic evaluations
- Estimate of construction costs



# *Engineering/Construction Design Report*

- Demonstrate benefits of the project
- Show there will be no negative upstream or downstream impacts
- Used to determine size (capacity) of outlet structures






# *Engineering/Construction Application Requirements*

- Design Report
- *Construction Plans*
- Construction and Material Specifications
- Construction Inspection and Certification Plan

# *Engineering/Construction*

## *Construction Plans*

- Detailed plan view showing all construction features
- Construction details







|                                 |                              |          |          |       |         |       |  |            |  |
|---------------------------------|------------------------------|----------|----------|-------|---------|-------|--|------------|--|
| <b>ENGINEERING SECTION</b>      |                              |          |          |       |         | DATE: |  | LICENSE #: |  |
| Survey                          | 11/18-03                     | Designed | 11/18-03 | DRAWN | 6/27/99 |       |  |            |  |
| CHECKED                         | 11/18/03                     | DESIGNED | 11/18/03 | DRAWN | 6/27/99 |       |  |            |  |
| <b>COVER SHEET</b>              |                              |          |          |       |         |       |  |            |  |
| <b>FKS Enterprises LLC</b>      |                              |          |          |       |         |       |  |            |  |
| <b>CREP WETLAND RESTORATION</b> |                              |          |          |       |         |       |  |            |  |
| Project Name                    | Wetland Restoration          |          |          |       |         |       |  |            |  |
| Job No.                         | 14                           | 104      | N.A.     | 29    |         |       |  |            |  |
| City                            | FARGO, ND                    |          |          |       |         |       |  |            |  |
| State                           | ND                           |          |          |       |         |       |  |            |  |
| County                          | CANDLER                      |          |          |       |         |       |  |            |  |
| Scale                           | AS SHOWN                     |          |          |       |         |       |  |            |  |
| Drawn By                        | J. K. K. K.                  |          |          |       |         |       |  |            |  |
| Check By                        | J. K. K. K.                  |          |          |       |         |       |  |            |  |
| Project Manager                 | J. K. K. K.                  |          |          |       |         |       |  |            |  |
| Client                          | U.S. Army Corps of Engineers |          |          |       |         |       |  |            |  |
| Location                        | Wetland Restoration          |          |          |       |         |       |  |            |  |
| Notes                           | See attached sheets          |          |          |       |         |       |  |            |  |
| Revisions                       | None                         |          |          |       |         |       |  |            |  |
| Approval                        | [Signature]                  |          |          |       |         |       |  |            |  |
| Date                            | 11/18/03                     |          |          |       |         |       |  |            |  |

|   |                                    |           |      |  |
|---|------------------------------------|-----------|------|--|
| MINNESOTA BOARD OF WATER & SOIL RESOURCES                     |                                    |           |      | <br>Minnesota<br>Board of Water & Soil<br>Resources |
| CONSTRUCTION DETAILS  |                                    |           |      |  |
| <b>FKS Enterprises LLC</b><br><b>CREP WETLAND RESTORATION</b> |                                    |           |      |  |
| 28  | W. County                          | FARIBAULT | Neer |  |
| File  | C:\A 000 007 FKS 030600 030608.Dwg |           |      | Print Sheet<br>1 2 3   |



DEPT. OF DEPT. OF TRANSPORT  
WILL TO BE

|  |                |   |
|--|----------------|---|
| MINNESOTA BOARD OF WATER & SOIL RESOURCES                    |                | <br>Minnesota<br>Board of<br>Water &<br>Soil Resources |
| WATER CONTROL STRUCTURE                                      |                |   |
| <b>FKS Enterprises LLC</b><br><b>REP WETLAND RESTORATION</b> |                |   |
| County: FARBOUT  | Year: WINNEAGO |   |



# *Engineering/Construction*

## *Construction Plans*

Engineering certification of construction plan  
and construction specifications (per MN  
Statutes § 326.02.)

I HEREBY CERTIFY THAT THIS PLAN, SPECI-  
FICATION, OR REPORT WAS PREPARED BY ME  
OR UNDER MY DIRECT SUPERVISION AND THAT  
I AM A DULY LICENSED PROFESSIONAL ENGINEER  
UNDER THE LAWS OF THE STATE OF MINNESOTA.

PRINT NAME: \_\_\_\_\_

SIGNATURE: \_\_\_\_\_

DATE: \_\_\_\_\_ LICENSE #: \_\_\_\_\_





# *Engineering/Construction Application Requirements*

- Design Report
- Construction Plans
- *Construction and Material Specifications*
- Construction Inspection and Certification Plan



# Engineering/Construction

## Construction & Material Specifications

### CONSTRUCTION SPECIFICATIONS

*Larry Schram CREP Wetland Restoration*

Swift County

File No. 76-36-01-01  
Project No. 01053

Prepared by the

Minnesota Board of Water and Soil Resources

I hereby certify that this plan, specification, or report was prepared by me or under my direct supervision and that I am a duly Licensed Professional Engineer under the laws of the State of Minnesota.

Print Name: Thomas A. Wenzel

Signature: [Signature]

Date: 2-11-04 License #: 22148

### TABLE OF CONTENTS

#### 2.000 SUBSURFACE INVESTIGATION

2.010 Borings

#### 2.100 SITE PREPARATION

2.120 Remove, Salvage and Disposal

2.130 Pollution Control

#### 2.200 EARTHWORK

2.210 Salvaging and Spreading Topsoil

2.220 Excavation

2.230 Earthfill/Embankments

#### 2.300 PIPES, CONDUITS, AND DRAINAGE SYSTEMS

2.332 Dual-Walled Corrugated Polyethylene Pipe

#### 2.400 SITE SPECIALTIES

2.410 Riprap

2.420 Geotextiles

#### 2.500 LANDSCAPING

2.510 Final Grading

2.520 Fertilizing and Seeding

2.521 Mulching

#### 2.600 PILES AND COFFERDAMS



2.620 Cofferdams

#### 2.900 MARINE WORK

2.910 Dewatering

# Engineering/Construction

## Construction & Material Specifications





# *Engineering/Construction*

## *Construction & Material Specifications*







# *Engineering/Construction Application Requirements*

- Design Report
- Construction Plans
- Construction and Material Specifications
- *Construction Inspection and Certification Plan*



# *Engineering/Construction Construction Inspection & Certification Plan*

## **Inspection Plan** **3/5/07**

**Sample Project  
Wetland Banking Plan  
Freeborn County, MN  
Section 12 Freeboard Township**

### **A. General**

The work to be accomplished on this project consists of:

1. Common excavation and earthfill
2. Tile investigation and tile removal
3. Installation of tile and associated components
4. Installation of Trickle Drain Outlet
5. Installation of a culvert for water control and associated components
6. Installation of a vinyl sheet pile water control structure and associated components
7. Placement of rock riprap and geotextile
8. Shallow wetland scrape
9. Seeding and mulching

This project is an Engineering Job Class IV. A pre-construction meeting should be scheduled with the Contractor, Engineer and Project Technician(s) all present.

### **B. Items of Work to be Inspected**

Construction layout and checking shall follow Minnesota Engineering Procedure #4-V as stated in the Engineering Field Handbook, pages 5-66 through 5-68.

#### **Common Excavation and Earthfill**

Periodic inspection will be required for salvaging and spreading topsoil to ensure entire area under the planned fills is stripped as shown on the plans. Periodic inspection will be required for the planned earthfills to ensure suitable borrow material is used following requirements shown on sheet 2 of the plans. Compaction of the earthfill shall be as specified with no testing required. The BWSR Project Engineer or representative thereof shall be present for the investigation of existing tile and the subsequent embankment layout associated with the embankment for basin #1.

#### **Tile Investigation and Tile Removal**

Periodic inspection will be required to ensure all tile is located and removed as planned. Any tile investigation trenches shall be not be within 25-feet of planned embankments unless other wise approved. The Tile Main parallel to the Branch A of the County Ditch and under the embankment for basin #1 shall be located prior to constructing the basin #1 tile blocks for the basin #1 embankment. The BWSR Project Engineer or representative thereof shall be present during this investigation as per the construction note on sheet 4 of the plans.



# General Review Components

- General Project Information
- Wetland Crediting
- Vegetation Establishment
- Engineering/Construction
- *Monitoring/Performance*



# *Monitoring/Performance*

- Project monitoring plan (5 year min.)
- Should be tied to identified goals, performance standards, and credit allocation schedule
- Should have a hydrology component when hydrology restoration or creation - wells and staff gauges
- Vegetation assessment methods





# Session Outline

- Goals of The Review Process
- Where / When Things go Wrong
- The Review Process
- General Review Components
- *Key Restoration Strategies*
- Roles and Responsibilities
- WCA Rule and Program Guidance
- Making Difficult Decisions



# Key Restoration Strategies

## *Wetlands and Upland Buffers*



# Key Restoration Strategies

## *Wetlands and Upland Buffers*

- Understand Pre-Drainage Wetland Type/Extent

Should be the Target  
or Goal for Most  
Restoration Projects






# Key Restoration Strategies

## *Wetlands and Upland Buffers*

- Understand Pre-Drainage Wetland Type/Extent

Avoid Restorations  
on Split or Partial  
Basins






# Key Restoration Strategies

## *Wetlands and Upland Buffers*

### Wetland “Restoration” - Good






# Key Restoration Strategies

## *Wetlands and Upland Buffers*

### Wetland “Enhancement” – Not Good



# Key Restoration Strategies

## *Wetlands and Upland Buffers*

- Use Durable, Long Lasting Materials and Sound Restoration Strategies





# Key Restoration Strategies

## *Wetlands and Upland Buffers*

- Use Durable, Long Lasting Materials and Sound Restoration Strategies







# Key Restoration Strategies

## *Wetlands and Upland Buffers*

### Construction/Vegetation Planting Sequencing

- *Site stabilization – erosion control*
- *Construction coordination/planning*




# Key Restoration Strategies

## *Wetlands and Upland Buffers*

### Seeding/Planting Methods

0.5 cm of sediment will reduce 90 percent of wetland seed emergence \*

- ✓ Stabilize uplands first if needed
- ✓ Use temporary covers or mulch
- ✓ Pay attention to water level control
- ✓ The smaller the seed, the greater the impact of sediment





\* Gleason, Robert A. 2003. Effects of Sediment Load on Emergence of Aquatic Invertebrates and Plants From Wetland Soil egg and Seed Banks, *Wetlands*, Vol. 23, No. 1, pp 26-34

# Key Restoration Strategies

## *Wetlands and Upland Buffers*

### Timing – Spring vs Fall Seeding

Topography may influence when seeding/planting is conducted





# Key Restoration Strategies

## *Wetlands and Upland Buffers*

### Oversight

- Ensure that construction is done according to the approved plan

#### **CONSTRUCTION CERTIFICATION STATEMENT**

I HEREBY CERTIFY THAT A FINAL INSPECTION OF THIS PROJECT HAS BEEN PERFORMED AND THAT THE WORK COMPLETED IS IN ACCORDANCE WITH THE PLANS AND CONSTRUCTION SPECIFICATIONS AND THAT ANY CHANGES TO THE PLANS AND SPECIFICATIONS ARE SO NOTED.

SIGNATURE:

DATE:





# Session Outline

- Goals of The Review Process
- Where / When Things go Wrong
- The Review Process
- General Review Components
- Key Restoration Strategies
- *Roles and Responsibilities*
- WCA Rule and Program Guidance
- Making Difficult Decisions

# Roles and Responsibilities - *Why Should We Care?*

- Oversight Responsibility for WCA
- Oversight of Long-Term Maintenance
- Project Enforcement



Prescribed Burn

# Roles and Responsibilities - *Why Should We Care?*


Potentially large, long-term costs for all of us to address problems resulting from poor decisions made today





# Roles and Responsibilities - *Why Should We Care?*

## The “Dreaded Phone Call”







# Session Outline

- Goals of The Review Process
- Where / When Things go Wrong
- The Review Process
- General Review Components
- Key Restoration Strategies
- Roles and Responsibilities
- *WCA Rule and Program Guidance*
- Making Difficult Decisions

# WCA Rule and Program Guidance

## WCA 2008 Rulemaking Results



- Improve “quality” of banking/  
replacement sites (goal)
- Provides greater ability to say  
no to poor projects and to able  
to do it early in the process



# WCA Rule and Program Guidance

## 8420.0522 Subp . 5A

- Replacement projects should take advantage of naturally occurring hydrogeomorphic conditions with limited landscape alterations
- Restorations are preferred over creations



# WCA Rule and Program Guidance

## 8420.0522 Subp . 5B

- Replacement projects that would result in wetland types or characteristics that do not naturally occur in the landscape where the replacement will occur must be denied





# WCA Rule and Program Guidance


## 8420.0522 Subp . 5C

- Replacement projects must be located and designed, to the maximum extent practicable, to be self-sustaining once performance standards have been achieved

# WCA Rule and Program Guidance

## 8420.0528 Subp . 3A

- Restored wetlands should emulate the hydrology and vegetation of the pre-settlement wetland condition





# Session Outline

- Goals of The Review Process
- Where / When Things go Wrong
- The Review Process
- General Review Components
- Key Restoration Strategies
- Roles and Responsibilities
- WCA Rule and Program Guidance
- *Making Difficult Decisions*

# Making Difficult Decisions


- Use good judgment and expertise
- Be reasonable, have an argument based in rule and/or technical standards





# Making Difficult Decisions

- Seek help when needed



- If you say no, do it early in the process (if possible)



# In Summary

- Provide clear, consistent expectations
- Provide Comprehensive, Early Evaluations of New Projects
- Ensure that public interest is served

# Questions?

